Changes in approach and reasons for change:
· Triplet polarimeter (GlueX): No change in approach.
· Hybrid meson analysis (GlueX): No change in approach.
· Cascade analysis (GlueX): No change in approach
· Search for strangeness (CLAS12): No changes in approach.
 	Actual or anticipated problems or delays and actions or plans to resolve them:
· Triplet polarimeter (GlueX): 
· Due to travel restrictions caused by the pandemic, the planned upgrade to the polarimeter will not happen before ASU and JLAB loosen their Covid19 restrictions. 
· Hybrid meson analysis (GlueX): 
· There was a delay in the start of the Partial Wave Analysis (PWA). 
· There was a delay in the anticipated graduation date for graduate student Sebastian Cole. The anticipated graduation has moved from spring 2021 to summer 2021. 
· Cascade analysis (GlueX): 
· There was a delay in the start of the PWA. We expect to start PWA work this summer
· [bookmark: _GoBack]It took longer than anticipated to include the decay chains Ξ-*→Ξ0π- and Ξ-*→K- Λ to the excited cascade spectrum.
· Search for strangeness (CLAS12): No delays or problems incurred or anticipated.

Carryover amount: I project that approximately $9000 will be in the grant account just prior to the next scheduled disbursement on September 1st 2020. If travel restrictions are lifted, the carryover amount will be less.  
